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SEATILE ARKS
ANDRECREATION

Project Review Committee-

Lake Union Park Development
Meeting #15 MINUTES

March 15, 2007, 3:30pm — 5:00pm.
SLU Armory North Conference Room

Committee Members: Absent

Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937

Tim Durkan Mayor’s Office tim.durkan@seattle.gov 684-8384 X

Phyllis Lamphere SPF lampherepl@aol.com 748-7355

John Nesholm SPF jnesholm@I MNArchitects.com 682-3460

Lyn Tangen Vulcan lynt@vulcan.com 342-2447

Alex Bennett CWB, President alex(@urbanvisions.com 621-2601 X

Staff:

Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900

Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org | 332-9900

Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482

Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823

Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031

Kristen Eyman Parks, Admin. kristen.eyman(@seattle.gov 684-7161

Betsy Davis CWB betsy@cwb.org 382-2628

Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831 X

Guests:

Ann Farrington MOHALI ann.farrington(@seattlehistory.org 324-1126

Andrew Whiteman Burke andrewt(@u.washington.edu 685-3039 X

Sharon Coleman Vulcan sharonc@vulcan.com X

Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA 98368 X
1. Introductions

The Committee unanimously elected Erin Devoto as the new Chair in place of retired Chair
Ken Bounds.

2. Review previous meeting minutes

Betsy asked that one statement under: Open Agenda Items, be removed from the minutes:
Following the statement, “Betsy wanted to discuss the situation for drop-off and pick-up of
school busses and other loading and unloading of vehicles.” Remove the sentence: “This
will likely take place after Phase I1”.

3. Project update

Toby informed the Committee that some complications have arisen concerning the discovery
of wood debris. This has caused some piles to be driven slower than expected, thus slowing
down the process a little. Other than that, construction is continuing and installation of the
sheets is progressing. Toby said he expects the driving of the piles to be completed by the
end of March and has received an extension from WSFW to extend the in water work
window until April 27th. Hurlen has worked with WSFW and WSFW may allow removal of
the existing bulkhead for a 3 day period in May.
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Budget: Phase I

To date, $13.2 million of the $14.5 million budget for design, construction and permitting is
spent or encumbered. The project is on budget with $1.3 million remaining and an $800,000
contingency remaining for Phase I.

Permits:
The building permit for the pedestrian bridge has been issued by DPD. The ACOE permit
will be issued at the end of the month.

4. Bridge Options

Toby informed the Committee that we may need to tap into the fund balance of other projects
at SLU in order to buy the bridge. Until the sheet pile work is complete and any added costs
for that work are known, we will wait to award the bridge. Staff will meet with the Mayor’s
office and Law to determine whether or not this can be done through a change order. This
would put the bridge install at sometime in October/November 2007.

5. History Trail & Signage Plan Update

A maritime theme will run throughout every aspect of the history trail. Ann presented a map
showing the first stab at placement of the kiosks. Due to cost, they will not all be three-
dimensional as originally discussed. They will work on acquiring objects that can safely go
outside as soon as topics are narrowed down.

Erin asked if there would be a way to update the kiosk dedicated to the future of LU so that it
would not seem dated in 10 years, or so. Ann said that they would make a portion of it
removable to accommodate changes in the future.

The next question focused on maintenance: How will it be maintained and protected against
graffiti, etc? Ann suggested that they will use the best materials currently available.

Michael asked if the trail components would be more 3-D and interactive as was thought in
the beginning. Ann said that they are looking at what can withstand vandalism, such as ships
bells, etc. Ann also stated that costs and the available budget will limit what can be
produced.

Some stations may address multiple topics but will still be counted as one station.

Lyn asked if there is a group, other than this group to review all the components of the
history trail. She wanted to know what was the process for incorporating various opinions
and interests vetted through this committee. A separate session to brainstorm and discuss this
was suggested. (Update: A meeting was set up for Monday, March 26 to discuss.)

6. Funding Update

Kimberly noted that they received a $75,000 donation the day before the LU Park
groundbreaking event. This made the grand total so far on the day of the announcement,
$16.3 million.

She also told the committee about how recent funding proposals have come with the
condition that they get data measuring the success of the project. The collection of data
includes festival attendance, programs, visits to the history trail, etc. Need to look at how
many people will be living in the area (South Lake Union) in the year 2010 and make an
analysis of the environmental impact, as well.

Lyn said that she would check with the Vulcan Foundation staff about ideas for gathering
data to measure the success of the park. It was suggested that it might be helpful to see if
Kevin Stoops could update the Parks GAP analysis.

7. Open Agenda Items
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John asked about the status of the “south of armory” planning for the CWB building. John
stated that Hargreaves should be part of the planning/design work with the CWB architect.

8. Action items for next meeting
No items were added to the next meetings agenda.

9. Confirm next meeting time: April 12.

10.  Adjourn: The meeting adjourned at 5:00 p.m.
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